

## Agenda Item 4: REGWG Action Points

**Legend:**

<b>Shaded</b>	Shaded action points are actions that have been completed or removed since the last REGWG meeting.
<b>Unshaded</b>	Unshaded action points are still being progressed.
<b># Missing</b>	Action items missing in sequence have been completed or removed from previous meetings and subsequently removed from log.

#	Action	Who	Meeting arising	Due date	Status/Progress
23	Chair to organise for ROAM to present Work Package 3 results to the Oates Review Market Rules Design Team	Chair	21 Apr 2010		Pending and will be presented to the new Rules Development Implementation Working Group.
36	IMO to review scope and deliverables of Working Group with MAC and seek endorsement	IMO	27 May 2010	11 Aug 2010	Complete. Resolution strategy for all four Work Packages was presented to August MAC meeting.
44	System Management to ask ROAM for further advice on determining the Load Following requirement.	SM	24 Jun 2010		No further action required. This had been subject to the final report. Mr Brendan Clarke confirmed that System Management accepted ROAM's recommendation.

50	IMO to refer other elements of Ancillary Services (magnitude of Load Following, procurement and scheduling) to MAC	IMO	22 Jul 2010		Pending. This will be presented in the REGWG Final Report to MAC.
52	IMO to refer the final Work Package 4 report to the ERA's Technical Rules Committee.	IMO	22 Jul 2010		Pending.
53	The IMO to publish minutes from Meeting 14 (22 July 2010) as final.	IMO	12 Aug 2010		Complete.
54	Western Power and System Management to discuss the issue of conflicting ramp rate restrictions in the Technical Rules and PSOP: Dispatch and update the Working Group at the next meeting.	Western Power & System Management	12 Aug 2010		Pending update from Western Power & System Management
55	The IMO to publish the SKM Draft Report as the Final Report on the public webpage.	IMO	12 Aug 2010		Complete.
56	The Working Group to prepare a Rule Change Proposal to publish aggregated Intermittent Generator data.	IMO	12 Aug 2010		Pending.
57	The IMO to recommend to the MAC that data for all Market Generators be made publicly available.	IMO	12 Aug 2010		Pending.
58	The IMO to publish the Work Package 1 Final Report.	IMO	12 Aug 2010		Complete.
59	The IMO to prepare precise recommendations to be agreed by the Working Group at Meeting 16.	IMO	12 Aug 2010		Complete. Included in Meeting 16 papers distributed to REGWG members.