

REGWG Action Points

Legend:

Shaded	Shaded action points are actions that have been completed since the last REGWG meeting.
Unshaded	Unshaded action points are still being progressed.
# Missing	Action items missing in sequence have been completed from previous meetings and subsequently removed from log.

#	Action	Who	Meeting arising	Due date	Status/Progress
23	Chair to organise for ROAM to present Work Package 3 results to the Oates Review Market Rules Design Team	Chair	21 Apr 2010		Pending.
24	The Chair to discuss with ROAM the possibility of further analysis of the effect of wind forecasting on load following requirements.	Chair	21 Apr 2010		Not progressed. This work to be performed in review of provision of ancillary services.
35	IMO to explore discrepancy in growth forecasts provided by NIEIR and that used by ROAM	IMO	27 May 2010		In progress. Summary of discrepancy prepared by ROAM, currently in discussion with NIEIR
36	IMO to review scope and deliverables of Working Group with MAC and seek endorsement	IMO	27 May 2010		Resolution strategy for Work Packages 2, 3 and 4 to be presented to August MAC meeting in REGWG update.

#	Action	Who	Meeting arising	Due date	Status/Progress
37	IMO to make agreed changes to minutes and publish as final	IMO	24 June 2010	1 July 2010	Complete. Published in Meeting 13 papers on IMO website.
38	IMO to provide summary of merits and impacts of LSG method to the Working Group.	IMO	24 June 2010	26 August 2010	Pending. Included in scope of work for numerical assessment of valuation methods.
39	IMO to perform numerical assessment for comparison of the valuation methods for presentation to the Working Group	IMO	24 June 2010	26 August 2010	In progress. To be presented at 26 August meeting.
40	Western Power to prepare presentation on Technical Rules changes for the next REGWG meeting.	Western Power	24 June 2010	22 July 2010	Complete. To be presented at 22 July meeting.
41	Members to pass comments on Work Package 4 draft report to IMO by 1 July.	Members	24 June 2010	1 July 2010	Complete. Comments only received from Western Power.
42	IMO to compile questions and comments provided by members in time for distribution prior to the next REGWG meeting	IMO	24 June 2010	19 July 2010	Complete. Comments compiled and distributed to members prior to 22 July meeting.
43	IMO to ask ROAM whether the costs for the other scenarios under the dispatch-modelling method could reasonably be estimated by scaling the Scenario 2 costs according to the results from the market-based method.	IMO	24 June 2010		Enquiry sent to ROAM
44	System Management to ask ROAM for further advice on determining the Load Following requirement.	SM	24 June 2010		In progress.