

## REGWG Action Points

### Legend:

<b>Shaded</b>	Shaded action points are actions that have been completed since the last REGWG meeting.
<b>Unshaded</b>	Unshaded action points are still being progressed.
<b># Missing</b>	Action items missing in sequence have been completed from previous meetings and subsequently removed from log.

#	Action	Who	Meeting arising	Due date	Status/Progress
9	IMO to request data from the Office of Energy (used in the Senergy report) and Collgar to feed into WP3 modelling.	Collgar	28 Jan 2010	10 Feb 2010	Pending
23	Chair to organise for ROAM to present Work Package 3 results to the Oates Review Market Rules Design Team	Chair	21 Apr 2010		Pending resolution/understanding of costing elements in Work Package 3
24	The Chair to discuss with ROAM the possibility of further analysis of the effect of wind forecasting on load following requirements.	Chair	21 Apr 2010		Pending resolution/understanding of costing elements in Work Package 3
25	Members to review the draft Work Package 3 report, prepare comments and questions	REGWG Members	27 May 2010	10 June 2010	Complete. Comments received and published with papers for Meeting 13.
28	IMO to finalise the minutes from the 21 April 2010 meeting, publish on its website.	IMO	27 May 2010	17 June 2010	Complete. Available on the IMO website, under meeting 11 papers: <a href="http://www.imowa.com.au/REGWG">www.imowa.com.au/REGWG</a>

#	Action	Who	Meeting arising	Due date	Status/Progress
29	Members to review the MMA responses to Work Package 2 comments/questions, provide feedback	REGWG Members	27 May 2010	10 June 2010	Complete. Comments received and published with papers for Meeting 13.
30	IMO to compile member feedback to Work Package 2 and distribute to members	IMO	27 May 2010	17 June 2010	Complete. Comments compiled and published with papers for Meeting 13.
31	System Management to distribute their alternative methodology to members	System Management	27 May 2010	17 June 2010	Complete. Provided to IMO and distributed to members on 9 June 2010.
32	IMO to compile member feedback to Work Package 3 and distribute to members	IMO	27 May 2010	17 June 2010	Complete. Comments compiled and published with papers for Meeting 13.
33	IMO to distribute draft Work Package 4 report to members	IMO	27 May 2010	17 June 2010	Complete. Published with papers for Meeting 13.
34	IMO to explore consistency of data used in Work Packages (interval or sub-interval data)	IMO	27 May 2010		
35	IMO to explore discrepancy in growth forecasts provided by NIEIR and that used by ROAM	IMO	27 May 2010		In progress
36	IMO to review scope and deliverables of Working Group with MAC and seek endorsement	IMO	27 May 2010		