

Proposed Timing: Market Evolution Project

	Oct-10					Nov-10				Dec-10					Jan-11				Feb-11				Mar-11				Apr-11					May-11				Jun-11						
Week Ending	3/10	10/10	17/10	24/10	31/10	7/11	14/11	21/11	28/11	5/12	12/12	19/12	26/12	2/1	9/1	16/1	23/1	30/1	6/2	13/2	20/2	27/2	6/3	13/3	20/3	27/3	3/4	10/4	17/4	24/4	1/5	8/5	15/5	22/5	29/5	5/6	12/6	19/6	26/6	3/7		
MAC meeting Dates	13th					10th				8th									9th				9th				13th					11th				9th						
RDIWG Dates	30th	11th				2nd	23rd				14th					18th				1st	22nd				15th																	
Timing Overview																																										
STEM Timing	Discovery					Discovery				Solution Work					Decision Making				Decision Making																							
Multiple Gate Closures															Discovery				Discovery				Solution Work				Solution Work					Decision Making				Decision Making						
Pricing/UDAP/DDAP	Discovery	Solution Work		Decision Making		Decision Making																																				
Balancing	Discovery					Discovery				Solution Work					Solution Work				Decision Making				Decision Making																			
Refunds	Discovery					Discovery				Solution Work					Solution Work				Decision Making																							
Gentailer Nominations																																										
Ancillary Services																																										

Legend	
Discovery	Discovery
Solution Work	Solution Work
Decision Making	Decision Making